
Countywide Recycling and Disposal Facility
Weekly Progress Report

02/22/08

This Weekly Progress Report is prepared by Countywide and submitted to the OEPA weekly by the close of 
business on each Friday.  This meets the requirement of Order No. 5 of the December 31, 2007 Findings 
and Orders to provide updates on progress of field activities.

In addition, this report provides updated presentations of data being collected.  All information presented in 
this report originates from the publicly-available data being gathered as part of the normal operational 
requirements of the facility or as part of the Director’s Findings and Orders.  This report covers the period 
February 16, 2008 to February 22, 2008.

PROGRESS ON FIELD ACTIVITIES TOWARD DECEMBER 31, 2007 ORDERS

See the attached Table 1.

DATA PRESENTATION

Bold font in comments column means updated version included with this report.

Attachment     Attachment No. Comments

Wellhead Temperature Graph 1 Updated Feb 15, 2008
Downhole Temp. Graph 2 Updated Feb. 15, 2008
FBMP Max. In-Situ Temp. Graph 3 Updated Feb. 15, 2008
Inclinometer Max. In-Situ Temp. Graph 4 Updated Feb. 15, 2008
Leachate Sump Temperature. Graph 5 Updated Feb. 22, 2008
LCS Temperature Graph 6 Updated Feb. 22, 2008
Weekly Cumulative Sett. Graph 7 Updated Feb. 22, 2008
Quarterly Cumulative Sett. Graph 8 Updated Jan. 4, 2008
CO Graph 9 Updated Feb. 1, 2008
Leachate Volume Graph 10 Updated Feb. 8, 2008
Leachate COD Graph 11 Updated Feb. 8, 2008
Leachate TDS Graph 12 Updated Feb. 8, 2008

Appendices (transmitted separately)     Appendix No. Comments

Wellhead Temperature Zone Map A Updated Feb. 1, 2008
4-Week Cumulative Sett. Front Map B Updated Jan. 25, 2008
Carbon Monoxide Zone Map C Updated Feb. 1, 2008

AMBIENT AIR SAMPLING ACTIVITIES LOG

Per Order 2.B of the February 7, 2008 F&Os, Countywide “shall keep a log of all field activities that occur 
and conditions observed at the landfill during a forty-eight (48) hour-plus period beginning twenty-four (24) 
hours before a sample canister is placed at the first of the four sites sampled and ending when the sample 
canister is collected at the last of four sites sampled…”  To meet this requirement, Countywide has started to 
compile observations on a log of activities.  This log will be presented as Table 2 of the Weekly Progress 
Report, and will summarize the prior week’s activities.



OUTSTANDING ISSUES

Significant documents pending approval:

 Fire Suppression Plan submitted May 25, 2007
 Permit-to-Install (PTI) “Needs Analysis” submitted May 29, 2007
 Data Reduction Request submitted September 6, 2007
 Dewatering and EGES Enhancement Work Plan submitted on Jan. 14, 2008
 West Slope Monitoring Reduction Request submitted on Jan. 16, 2008.



TABLE 1

WEEKLY PROGRESS REPORT FOR DECEMBER 31, 2007 F&Os
COUNTYWIDE LANDFILL
WEEK ENDING 02-22-08

Units Estimated Previously Completed Total Est. to be
Work Item of Required Completed This Completed Completed Comments

Measure or Goal* Period to Date Next Week

Install Vertical Relief Wells ea. 4 0 0 0 1

Layne-Christensen drilled throughout the week.  By Sunday, Feb. 17, the 
four surface casings had been completed by the bucket auger.  Rotary 
drilling on RW-1 was started on Saturday, Feb. 16 and as of as of Feb. 
22 was had been drilled to its target depth of 97 feet, with installation of 
the well casing and materials in progress.  Cold weather has hampered 
the rotary drilling progress, so on Feb. 20, Countywide submitted a 
request to extend the deadline for installing the first two RW wells until 
March 14.  The remaining two are still scheduled to be completed by 
March 28.

Install Perm. Dewatering Pumps and 
Infrastructure

ea. 44 44 0 44 0

Have fully satisfied the requirement to have at least 37 pumps in by Feb. 
15.  and have installed pumps in all wells as identified in the Dewatering 
Work Plan (which was submitted this week on Jan. 14).  Emphasis will 
now be placed on increasing uptime of pumps and working toward a fully-
operation field.

Install 4-inch HDPE Liquid Discharge 
Line

l.f. 3200 2870 0 2870 0
Have fully satisfied the requirement for a minimum 37 gas wells required 
by Feb. 15. Misc. connections are being made to connect the remaining 
7 pump-equipped gas wells.

Install 2-inch HDPE Air Supply Line l.f. 10500 9545 0 9545 0
Have fully satisfied the requirement for a minimum 37 gas wells required 
by Feb. 15. Misc. connections are being made to connect the remaining 
7 pump-equipped gas wells.

Install and Test Compressors ea. 2 1 1 2 0
Both new compressors are in place and in service, meeting the F&O 
required schedule of Jan. 31.  Emphasis is now on fine-tuning the 
compressed air distribution system.

Relocate Flares from Top of Landfill ea. 2 0 0 0 0
Infrastructure for the relocation for both flares was worked on this week.  
The committed schedule for relocating the flares is May 12, but we 
expect to have both done before the end of February.

Install New Gas Wells ea. 10 0 0 0 0

The gas well drilling rig will arrive on site Friday, Feb. 22 and will start 
drilling Monday, Feb. 25.  The order of well drilling will be based on 
suitable access, so new gas wells will be done intermingked with 
relacement wells.

Replace Compromised Wells ea. 12 0 0 0 0

The gas well drilling rig will arrive on site Friday, Feb. 22 and will start 
drilling Monday, Feb. 25.  The order of well drilling will be based on 
suitable access, so new gas wells will be done intermingked with 
relacement wells.

Install 4-inch HDPE Liquid Discharge 
Line for new gas wells

l.f. 600 0 0 0 0
To be started concurrent with drilling of new and replacement wells in 
Feb.

Install 2-inch HDPE Air Supply Line 
for new gas wells

l.f. 1000 0 0 0 0
To be started concurrent with drilling of new and replacement wells in 
Feb.

Measure Achievable Drawdown ea. 99 0 0 0 0
This process is scheduled to start after new and replacement wells are in 
place and after the pumping system has been operating well.  Currently, 
this task is scheduled to begin May 20.

Establish Baseline Flow ea. 1 0 0 0 0
This will be performed after measuring achievable drawdown and is 
estimated to be completed July 2.

*  The estimate of "required" or "goal" items may change as project progresses.

Note:  This table presents one-time field activities and does not address recurring activities such as liquid level measurements,
          downhole temperature profiles, liquid sampling, etc.



TABLE 2
Log of Field Activities and Conditions Countywide Recycling and Disposal Facility

Per Order No. 2.B of Feb. 7, 2008 Orders

Approx.
Date Time Contractor Field Activity or Potentially Odor-Causing Incident

2/9/08 7 AM - 12 PM AEG Blackhawk pump maintenance

2/11/08 7 AM - 5 PM AEG Blackhawk pump maintenance

2/12/08 7 AM - 5 PM AEG Blackhawk pump maintenance, Flare #4 maintenance

2/13/08 7 AM - 5 PM AEG Blackhawk pump maintenance, Flare #4 maintenance

2/14/08 7 AM - 7 PM Layne/Reynolds Bucket auger drilling for surface casing @ RW-1 location.

7 AM - 5 PM AEG Blackhawk pump maintenance

2/15/08 7 AM - 7 PM Layne/Reynolds Bucket auger drilling for surface casing @ RW-1 location, Flare #4 maintenance.

7 AM - 5 PM AEG Blackhawk pump maintenance

2/16/08 7 AM - 7 PM Layne/Reynolds Bucket auger drilling for surface casing @ RW-2 and RW-4 locations.
7 AM - 5 PM AEG Blackhawk pump maintenance



Temperature (deg. F)



Temperature (deg. F)



Weekly Settlement Survey
in "Reaction Area"

Countywide Landfill
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