
Countywide Recycling and Disposal Facility
Weekly Progress Report

02/29/08

This Weekly Progress Report is prepared by Countywide and submitted to the OEPA weekly by the close of 
business on each Friday.  This meets the requirement of Order No. 5 of the December 31, 2007 Findings 
and Orders to provide updates on progress of field activities.

In addition, this report provides updated presentations of data being collected.  All information presented in 
this report originates from the publicly-available data being gathered as part of the normal operational 
requirements of the facility or as part of the Director’s Findings and Orders.  This report covers the period 
February 23, 2008 to February 29, 2008.

PROGRESS ON FIELD ACTIVITIES TOWARD DECEMBER 31, 2007 ORDERS

See the attached Table 1.

DATA PRESENTATION

Bold font in comments column means updated version included with this report.

Attachment     Attachment No. Comments

Wellhead Temperature Graph 1 Updated Feb 15, 2008
Downhole Temp. Graph 2 Updated Feb. 15, 2008
FBMP Max. In-Situ Temp. Graph 3 Updated Feb. 15, 2008
Inclinometer Max. In-Situ Temp. Graph 4 Updated Feb. 15, 2008
Leachate Sump Temperature. Graph 5 Updated Feb. 22, 2008
LCS Temperature Graph 6 Updated Feb. 22, 2008
Weekly Cumulative Sett. Graph 7 Updated Feb. 22, 2008
Quarterly Cumulative Sett. Graph 8 Updated Jan. 4, 2008
CO Graph 9 Updated Feb. 1, 2008
Leachate Volume Graph 10 Updated Feb. 8, 2008
Leachate COD Graph 11 Updated Feb. 29, 2008
Leachate TDS Graph 12 Updated Feb. 29, 2008

Appendices (transmitted separately)     Appendix No. Comments

Wellhead Temperature Zone Map A Updated Feb. 1, 2008
4-Week Cumulative Sett. Front Map B Updated Feb. 29, 2008
Carbon Monoxide Zone Map C Updated Feb. 1, 2008

COMMENTARY ON DATA

Although there is quite a bit of variability, Attachments 11 and 12 continue to show trends last noted on Feb. 
8; decreasing COD and increasing or steady TDS may be showing that the capping has had the effect of 
allowing leachate to age and concentrate—a desired effect of capping.

Updated Appendix B shows a continued reduction in settlement effects to the northeast, east, and southeast 
with continued advancement to the northwest and southwest, accompanied by an overall decrease in the 
area affected by accelerated settlement. 



AMBIENT AIR SAMPLING ACTIVITIES LOG

See Table 2.

OUTSTANDING ISSUES

Significant documents pending approval:

 Fire Suppression Plan submitted May 25, 2007
 Permit-to-Install (PTI) “Needs Analysis” submitted May 29, 2007
 Data Reduction Request submitted September 6, 2007
 Dewatering and EGES Enhancement Work Plan submitted on Jan. 14, 2008
 West Slope Monitoring Reduction Request submitted on Jan. 16, 2008.



TABLE 1

WEEKLY PROGRESS REPORT FOR DECEMBER 31, 2007 F&Os
COUNTYWIDE LANDFILL
WEEK ENDING 02-29-08

Units Estimated Previously Completed Total Est. to be
Work Item of Required Completed This Completed Completed Comments

Measure or Goal* Period to Date Next Week

Install Vertical Relief Wells ea. 4 0 0 0 1

Layne-Christensen remobilized on Wednesday, Feb. 27.  By Friday, Feb. 
29, Layne was trying to remove material from the bored RW-1 to allow 
well installation.   Cold weather has hampered the rotary drilling progress, 
so on Feb. 20., Countywide submitted a request to extend the deadline 
for installing the first two RW wells until March 14.  The remaining wells 
are still scheduled to be completed by March 28.

Install Perm. Dewatering Pumps and 
Infrastructure

ea. 44 44 0 44 0

Have fully satisfied the requirement to have at least 37 pumps in by Feb. 
15.  and have installed pumps in all wells as identified in the Dewatering 
Work Plan (which was submitted on Jan. 14).  Emphasis will now be 
placed on increasing uptime of pumps and working toward a fully-
operation field.

Install 4-inch HDPE Liquid Discharge 
Line

l.f. 3200 3000 0 3000 0
Have fully satisfied the requirement for a minimum 37 gas wells required 
by Feb. 15.

Install 2-inch HDPE Air Supply Line l.f. 10500 10300 0 10300 0
Have fully satisfied the requirement for a minimum 37 gas wells required 
by Feb. 15. 

Install and Test Compressors ea. 2 2 0 2 0

Both new compressors are in place and in service, meeting the F&O 
required schedule of Jan. 31. It has been determined that a third, large 
electric air compressor will be needed to supply the 99 pumps currently 
installed.  The compressor has been ordered.

Relocate Flares from Top of Landfill ea. 2 0 0 0 0
The committed schedule for relocating the flares is May 12.  No work was 
performed this period due to poor weather and access conditions.

Install New Gas Wells ea. 11 0 0 0 4
New gas well drilling will begin, Monday, March 3.  It is estimated that 
AEG will average one well per day, with completion of all new and 
replacement gas wells around the end of March.

Replace Compromised Wells ea. 19 0 4 4 1

Gas well drilling began on Tuesday, Feb. 26.  It is estimated that AEG will 
average one well per day, with completion around the end of March.  
Countywide has added 7 additional replacement wells to the list from the 
list provided in the Dewatering and EGES Enhancement Work Plan, and 
may add more yet.

Install 4-inch HDPE Liquid Discharge 
Line for new gas wells

l.f. 600 0 0 0 0

An assessment will be made to determine if the new and replacement 
wells need a pump after the first liquid level monitoring event following 
installation.  If a pump is needed, the air and liquid conveyance lines will 
be promptly installed.

Install 2-inch HDPE Air Supply Line 
for new gas wells

l.f. 1000 0 0 0 0

An assessment will be made to determine if the new and replacement 
wells need a pump after the first liquid level monitoring event following 
installation.  If a pump is needed, the air and liquid conveyance lines will 
be promptly installed.

Measure Achievable Drawdown ea. 99 0 0 0 0
This process is scheduled to start after new and replacement wells are in 
place and after the pumping system has been operating well.  Currently, 
this task is scheduled to begin May 20.

Establish Baseline Flow ea. 1 0 0 0 0
This will be performed after measuring achievable drawdown and is 
estimated to be completed July 2.

*  The estimate of "required" or "goal" items may change as project progresses.

Note:  This table presents one-time field activities and does not address recurring activities such as liquid level measurements,
          downhole temperature profiles, liquid sampling, etc.



Table 2
Log of Field Activities and Conditions

Per Order No. 2.B of Feb. 7, 2008 Orders

Approx.
Date Time Contractor Field Activity or Potentially Odor-Causing Incident

2/17/08 7 AM - 5 PM N/A
2/18/08 7 AM - 5 PM AEG
2/19/08 7 AM - 5 PM Layne/Reynolds
2/20/08 7 AM - 2:30 PM AEG

7 AM - 5 PM Layne/Reynolds Relief Well #1 drilling location, odors related to drilling.
2/21/08 7:30 AM - 5 PM AEG
2/22/08 7 AM - 5 PM AEG Blackhawk pump maintenance

10-11 AM Layne/Reynolds
7 AM - 5 PM Layne/Reynolds

8:30AM - 2 PM AEG
2/23/08 8AM- 12PM AEG

No significant activity.

Tear in temporary cap on top of 88 Acre footprint, about 2' x 2' in size; repaired by AEG before 12:00 pm.

Blackhawk pump maintenance.  Relief Well #1 drilling location, odors related to drilling.
Relief Well #1 drilling location, odors related to drilling.
Super KOP excavated at south slope of Cell 5.

Blackhawk pump maintenance
Repair activities North of Cell 5 A/B riser.
Relief Well #1 drilling location, odors related to drilling.
Relief Well #1 drilling location, odors, condensation related to drilling.



ATTACHMENT 11

Concentration of COD in Leachate 

88 Acre Area Countywide Landfill
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ATTACHMENT 12

Concentration of TDS in Leachate

 Countywide Landfill
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