
Countywide Recycling and Disposal Facility 
Weekly Progress Report 

11/26/08 
 
This Weekly Progress Report is prepared by Countywide and submitted to the OEPA weekly by the close of 
business on each Friday.  This meets the requirement of Order No. 5 of the December 31, 2007 Findings and 
Orders to provide updates on progress of field activities. 
 
In addition, this report provides updated presentations of data being collected.  All information presented in this 
report originates from the publicly-available data being gathered as part of the normal operational requirements 
of the facility or as part of the Director’s Findings and Orders.  This report covers the period November 22, 
2008 to November 26, 2008. 
 
PROGRESS ON FIELD ACTIVITIES TOWARD DECEMBER 31, 2007 ORDERS 
 
See the attached Table 1. 
 
DATA PRESENTATION 
 
Bold font in comments column means updated version included with this report. 
 
Attachment        Attachment No. Comments 
 
Wellhead Temperature Graph   1  Updated Nov. 14, 2008 
Downhole Temp. Graph    2  Updated Nov. 14, 2008 
FBMP Max. In-Situ Temp. Graph  3  Updated Nov. 26, 2008 
INC In-Situ Temp. Graph   4  Updated Oct. 10, 2008 
Leachate Sump Temperature. Graph  5  Updated Nov. 26, 2008 
LCS Temperature Graph   6  Updated Nov. 26, 2008 
Weekly Cumulative Sett. Graph   7  Updated Nov. 26, 2008 
Quarterly Cumulative Sett. Graph  8  Updated Oct. 10, 2008 
CO Graph     9  Updated Nov. 14, 2008 
Leachate Volume Graph   10  Updated Nov. 14, 2008 
Leachate COD Graph    11  Updated Oct. 10, 2008 
Leachate TDS Graph    12  Updated Oct. 10, 2008 
Odor (Nasal Ranger) Readings   13  Updated Oct. 31, 2008 
 
Appendices (transmitted separately)     Appendix No.  Comments 
 
Wellhead Temperature Zone Map  A  Updated Nov. 14, 2008 
4-Week Cumulative Sett. Front Map  B  Updated Nov. 21, 2008 
Carbon Monoxide Zone Map   C  Updated Nov. 21, 2008 
 
AMBIENT AIR SAMPLING ACTIVITIES LOG 
 
See attached Table 2. 
 
OUTSTANDING ISSUES 
 
Significant documents pending OEPA review, comment, and/or approval: 
 

• Fire Suppression Plan submitted May 25, 2007 
• Permit-to-Install (PTI) “Needs Analysis” submitted May 29, 2007 
• Dewatering and EGES Enhancement Work Plan submitted on Jan. 14, 2008 



TABLE 1

WEEKLY PROGRESS REPORT FOR DECEMBER 31, 2007 F&Os
COUNTYWIDE LANDFILL
WEEK ENDING 11-26-08

Units Estimated Previously Completed Total Est. to be
Work Item of Required Completed This Completed Completed Comments

Measure or Goal* Period to Date Next Week

Install Vertical Relief Wells ea. 4 4 0 4 0 RW-4 is currently not pumping, and is in an actively settling area; this situation is under 
assessment to determine if this well can be maintained.

Install Perm. Dewatering Pumps and 
Infrastructure ea. 44 44 0 44 0

Install 4-inch HDPE Liquid 
Discharge Line l.f. 3000 3000 0 3000 0 Full restoration to this system (following capping activities) has been performed.

Install 2-inch HDPE Air Supply Line l.f. 10500 10500 0 10500 0 Full restoration to this system (following capping activities) has been performed.

Install and Test Compressors ea. 3 3 0 3 0

Relocate Flares from Top of Landfill ea. 1 1 0 1 0

Install New Gas Wells ea.
37 (original 
goal was 

10)
37 0 37 0

Replace Compromised Wells ea.
23 (original 
goal was 

12)
23 0 23 0

Install Perm. Dewatering Pumps in 
New and Replacement Gas Wells ea. 20 18 0 18 0

Install 4-inch HDPE Liquid 
Discharge Line for new gas wells l.f. 2000 2500 0 2500 0 Full restoration to this system (following capping activities) has been performed.

Install 2-inch HDPE Air Supply Line 
for new gas wells l.f. 2000 2500 0 2500 0 Full restoration to this system (following capping activities) has been performed.

Measure Achievable Drawdown ea. 73 73 0 73 0

Establish Baseline Flow ea. 1 0 0 0 0 Countywide is currently performing a test to measure gain in gas flow vs. drawdown for 
two wells.

*  The estimate of "required" or "goal" items may change as project progresses.

Note:  This table presents one-time field activities and does not address recurring activities such as liquid level measurements,
          downhole temperature profiles, liquid sampling, etc.



Table 2
Log of Field Activities and Conditions

Per Order No. 2.B of Feb. 7, 2008 Orders

Approx.
Date Time Contractor Location

11/16/08 NA NA NA
11/16/08 7:00 - 17:00 AEG 88 acres
11/17/08 11:30 - 15:20 AEG Flare 1
11/17/08 7:00 - 17:00 AEG 88 acres
11/18/08 7:00 - 17:00 AEG 88 acres
11/19/08 8:30 - 9:30 AEG SW Cell 5
11/19/08 10:00 - 11:00 AEG Cell 5 C/D
11/19/08 7:00 - 17:00 AEG 88 acres
11/20/08 7:00 - 17:00 AEG Top of Cell 7
11/20/08 8:00 - 17:00 ET Cell 5 bowl area
11/20/08 8:00 - 12:00 AEG East Area "D"
11/20/08 7:00 - 17:00 AEG 88 acres
11/21/08 7:00 - 17:00 AEG Top of Cell 7
11/21/08 8:00 - 17:00 JMW Top of Cell 8A
11/21/08 7:00 - 17:00 AEG 88 acres
11/22/08 8:00 - 16:30 JMW Top of Cell 8A
11/22/08 7:00 - 15:00 AEG 88 acres

Drilling and setting PW-376
Backfilling bowl area for odors

Field Activity or Potentially Odor-Causing Incident.
No activities monitored.

Blackhawk pump maintenance and O&M leachate sampling
Shut down Flare #1 to change out the blower due to cracking
Blackhawk pump maintenance and O&M leachate sampling
Blackhawk pump maintenance and O&M leachate sampling

AEG fixed riser that leachate leaked out from
AEG fixed vacuum where leachate and moisture condensate was found at D1/near Cell 5 C/D riser

Blackhawk pump maintenance and O&M leachate sampling

Cut the base liner in Area "D" to install grit chamber
Blackhawk pump maintenance and O&M leachate sampling

Drilling and setting PW-375
Installing refuse fence

Blackhawk pump maintenance and O&M leachate sampling
Installing refuse fence

Blackhawk pump maintenance



In-situ Temperatures

Maximum Readings per Date per FBMP Boring
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ATTACHMENT 3

Note: FBMP 2R, 3R, 10 and 11 were destroyed, 

damaged, or lost during a severe wind storm on  

September 14, 2008.  A schedule for replacement is 

being developed.  

Note:  No reading was collected at FBMP 2R on September 2, 2008 due to a faulty 

connection in the terminal contacts.   It was repaired. 



DRAFT Attachment 5

Weekly Leachate Temperatures in Cell Sump
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DRAFT Attachment 6

Weekly Leachate Cleanout Riser Temperatures
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Weekly Settlement Survey
in "Reaction Area"

Countywide Landfill
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ATTACHMENT 7
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