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4CERC       
(Non‐Lead)

P0915
Completed and operational .  A new dust 
collector, new blower, broken bag detector 
installed.

9FEM    
(Lead)

P066 & P067
Completed and operational .  A new blower, 
HEPA secondary filter, and broken bag detector 
were installed.

10FEM    
(Lead)

P068, P069, 
& P101

Installation of new blower, HEPA secondary 
filter, and broken bag detector will be installed.

11FEM    
(Lead)

P101
Installation of new blower, HEPA secondary 
filter, and broken bag detector will be installed.

14FEM    
(Lead)

P101
Installation of new blower, HEPA secondary 
filter, and broken bag detector will be installed.

12FEM    
(Lead)

P071
Installation of new blower, HEPA secondary 
filter, and broken bag detector will be installed.

1FEM    
(Lead)

P001
Installation of new blower, HEPA secondary 
filter, and broken bag detector will be installed.

2FEM       
(Non‐Lead)

Old Lead 
Batch Room

Installation of new blower, HEPA secondary 
filter, and broken bag detector will be installed.

5FEM    
(Lead)

P100
Installation of new blower, HEPA secondary 
filter, and broken bag detector will be installed.

8FEM    
(Lead)

P064 & P065
Installation of new dust collector, new blower, 
HEPA secondary filter, and broken bag detector 
will be installed.

7FEM    
(Non‐Lead)

P063
Installation of new dust collector, new blower, 
and broken bag detector will be installed.

6FEM    
(Non‐Lead)

P061
Installation of new dust collector, new blower, 
and broken bag detector will be installed.
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DUST COLLECTOR IMPROVEMENTS  TIMELINE FOR FERRO CORPORATION ‐ 4150 FEM FACILITY
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