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DUNS Number:  809172372 
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GLRI Federal Funding  
Requested:  $400,000 
 
Project Duration Period: October 1, 2016 through September 30, 2018 
 
 

Project Summary:  This collaborative project among Ohio EPA, the Maumee AOC Advisory Committee 
and AOC watershed stakeholders will enhance strategic planning, project implementation and 
contribute to habitat related BUI removal within predominately agricultural areas of the Maumee River 
Area of Concern (AOC).  The Maumee AOC Habitat Restoration Initiative is designed to provide a 
coordinated effort to better identify and organize habitat restoration watershed planning that will result 
in the restoration of habitat impaired subwatersheds (HUC-12) within the Maumee AOC boundaries.     

Ohio EPA is requesting $400,000 from US EPA’s Great Lakes National Program Office (GLNPO) to 
implement the Maumee AOC Habitat Restoration initiative.  Ohio EPA will implement this initiative by 
issuing a Request for Proposals (RFP) soliciting project proposals from local groups such as Soil and 
Water Conservation Districts, watershed groups, local governments, conservation organizations and 
other watershed stakeholders within the Maumee AOC.  Local subgrants will be awarded following a 
competitive review process using criteria developed by Ohio EPA that focus on developing Habitat 
Restoration Watershed Plans at the HUC-12 scale with emphasis on agricultural areas of the AOC.  It is 
anticipated that these habitat restoration plans will meet various requirements so that groups within 
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the AOC may use these plans to apply for GLRI and other grants to successfully implement habitat 
projects that are identified within the Plans.  All habitat restoration projects identified within the 
developed Plans will be directly linked to the updated state and local BUI restoration targets and will 
contain preliminary cost estimates, potential implementing parties and tools for measuring anticipated 
environmental improvements.    
 
Project Priorities and AOC Alignment:  The objective of this project is to accelerate the implementation 
of habitat restoration projects within AOC subwatersheds that contribute to BUI removal and ultimately 
AOC delisting.  The frameworks guiding this project are the state of Ohio’s Delisting Guidance and 
Restoration Targets for Ohio’s Areas of Concern (Delisting Guidance), 9-element watershed action 
planning guidance, and TMDL’s and/or watershed plans that have been previously completed and are 
readily available. Components of the Habitat Restoration Plans will also be completed consistent with 
Ohio’s NPS recommendations in the state of Ohio’s Nonpoint Source Management Plan (2012) and 
conditionally approved Ohio Coastal Nonpoint Source Management Plan.  Insuring connections with 
these plans will help to enhance funding eligibility and integration with other water quality programs 
within the AOC. 
   
Project Location(s):  The Maumee AOC is comprised of six (6) HUC-10 subwatersheds.  In and around 
the city of Toledo and Lucas County, land use within the AOC is largely urban, residential and developed.  
However, each of the HUC-10 subwatersheds also contains a considerable amount of agricultural land 
use.  This becomes more evident when we begin to reduce our scope of inquiry from the larger HUC-10 
watersheds down to the smaller subwatershed HUC-12 units.  This project is designed to focus on 
developing habitat restoration plans for those smaller HUC-12 subwatersheds throughout the AOC that 
are characterized by predominately agricultural land use.  Following is a list of those subwatershed units 
that will be targeted by this initiative: 
 
Priority HUC-12’s within the Ottawa River-Frontal Lake Erie (Tenmile Creek) watershed unit: 

• Headwaters Tenmile Creek 

• Prairie Ditch 

Priority HUC-12’s within the Upper Swan Creek watershed unit: 

• Al Creek 

• Fewless Creek 

Priority HUC-12’s within the Lower Swan Creek watershed unit: 

• Lower Blue Creek 

Priority HUC-12’s within the Grassy Creek-Maumee River watershed unit 

• Grassy Creek Diversion 

Priority HUC-12’s within the Cedar Creek-Frontal Lake Erie watershed unit 

• Wolf Creek 

• Cedar Creek 

• Crane Creek 

• Turtle Creek 
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Priority HUC-12’s within the Toussaint Creek watershed unit 

• Packer Creek 

• Upper Toussaint Creek 

• Lower Toussaint Creek 
 
The following is a map and overview of the Maumee AOC’s HUC-10 watershed units and their current 
land use within the proposed project area(s) of the Maumee AOC.  
 

Map 1-1 
Maumee Area of Concern HUC-10 Watershed Map 

Land Uses within the Project Area 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Timeline:  Within 45 days of receiving notification from US EPA of the grant award, Ohio EPA will issue 
an AOC-specific Request for Proposals to solicit subgrant participants within the watershed. Following 
submittal of applications 45 days later to Ohio EPA, technical and grant staff from the NPS and Lake Erie 
Programs will review applications and recommend projects for funding.  Once applicants are 
recommended for funding, Ohio EPA will prepare, execute and administer subgrant agreements with 
each of the local participants.  Subgrant funding will be effective for 18 months.  Subgrants awarded 
under this initiative will be administered by Ohio EPA using the same subgrant delivery and manage-
ment processes as are currently used for Section 319 grants and others.   Implementation and successful 
completion of the initiative will commence upon notification of funding to Ohio EPA and all activity will 
conclude and the overall grant closed out with 45 days of its termination date of September 30, 2018. 

Deliverables:  Ohio EPA uses a standardized “universe of deliverables” to ensure consistent project 
reporting, tracking and enhanced sub-grantee accountability.  Subgrants made under this project will be 
administered and executed using the procedures and processes that Ohio EPA employs to make 
subgrants under the section 319(h) program and those that have successfully been used managing 
previous GLRI grants.  These processes insure consistent project focus, subgrantee reporting, financial 
management and progress reporting. 
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For purposes of this initiative, all watershed specific habitat restoration plans will be collated by a 
Coordinating group under subgrant agreement with Ohio EPA and prepared at the HUC-12 scale.  
Planning at this smaller scale insures that critical areas contributing to habitat impairments are 
identified and their impacts mitigated.  Following is a brief summation of deliverables that are 
anticipated being completed under this initiative:  

Maumee AOC Habitat Restoration Initiative Planning Participant Deliverables: 

1. Identification of areas critical to habitat impairments within agricultural subwatersheds throughout 
the Maumee AOC. 

2. Identification of causes and sources of habitat and water quality related impairments. 

3. Estimated pollutant load reductions (where applicable).  

4. Habitat restoration and/or nutrient reduction measures needed to facilitate BUI removal. 

5. Calculation of expected environmental and habitat improvement from each recommended action. 

6. Preliminary estimates of the amount of technical and financial assistance will be needed - 

a. Identification of local implementers who can be linked to needed management actions. 

b. Potential funding sources for each recommended action. 

7. A plan for informing and engaging the public in the restoration process. 

8. Estimated timeline and schedule for implementing identified management actions. 

9. Interim measures and milestones for determining when progress toward BUI removal is being made. 

10. Criteria for determining when BUI removal may be recommended. 

11. Monitoring plan for evaluating management action effectiveness and BUI attainment. 

12. Comprehensive HUC-12 habitat restoration plans for each participating subwatershed. 

Maumee AOC Habitat Restoration Initiative Coordinating Group Deliverables: 

The designated AOC Coordinating Group1 will play a prominent role in this initiative by serving as the 
clearinghouse for information and assistance to the local watershed groups and other planning 
participants.  This group will also be responsible for compiling individual plans created under this 
initiative and preparing a Master Maumee AOC Habitat Restoration Plan for progressing towards BUI 
removal within the Maumee AOC.  Consistent with discussions with GLNPO task force lead, the 
completion of these plans is identified as one of the final management actions with the AOC for BUI-14 
Loss of Wildlife Habitat.  Following is a summary of expected deliverables that will be completed by the 
AOC: 

1. Working in conjunction with Ohio EPA, review and vet local habitat restoration plans. 

2. Compile subwatershed habitat restoration based plans into a draft Master AOC Habitat Restoration 
Plan for BUI removal within the AOC. 

 
1 The AOC Coordinating Group under this initiative may be a nonprofit conservation organization operating under 
subgrant from Ohio EPA or a for-profit consulting firm working under contract to Ohio EPA.  This group will be 
selected once the grant is awarded and selected using a competitive process or with an authorized Ohio state-term 
contractor. 
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3. Provide GIS support such as mapping, high level graphics support, draft habitat restoration plan 
preparation and publishing, and assisting subgrant planning participants with helping to identify 
habitat restoration projects at the HUC-12 scale and other technical assistance as needed. 

4. Produce and print a final Maumee AOC Habitat Restoration Master Plan that will assist local 
implementers seeing financial assistance for recommended projects. 

5. Prepare and submit all required financial and performance status report to Ohio EPA. 

Collaborations, Partnerships and Overarching Plans:  This project will be a fully collaborative effort 
between Ohio EPA, the Maumee AOC Advisory Committee, Partners for Clean Streams and local soil and 
water districts, local governments and other AOC watershed stakeholders.  Ohio EPA will work closely 
with whoever is selected as the project Coordinating Group to ensure that all planning activities are 
completed so that final habitat restoration plans successfully provide access to multiple sources of 
project funding for local implementers such as GLRI competition grants, Section 319 grants and others.  
Ohio EPA will also work closely with GLNPO throughout this process. 

Activities and Timeline:  Ohio EPA will prepare and execute subgrant agreements with project 
collaborators immediately upon notification of successful GLRI funding for this project by US EPA.  
Activities will occur in the general sequence listed below: 

• Months 1 through 12 of the project:  

o Ohio EPA will release a Request for Proposals – October – December 2016 
o Ohio EPA will review and select planning participants for funding – Jan – March 2017 
o Ohio EPA will select a Coordinating group for this project – Jan – Mar 2017 
o Subgrant agreements prepared and executed Jan- March 2017 
o Ohio EPA and Coordinating group coordination meeting – April – June 2017 
o Ohio EPA in partnership with Coordinating group will host a kick-off meeting – April – 

June 2017 
o First annual site visits will be completed by Ohio EPA – July – Sept 2017 
o First semi-annual reports submitted and processed (Ohio EPA) – July – Sept 2017 
o Two semi-annual project-specific progress reports prepared and submitted (Ohio EPA) – 

July – Sept 2017 
o Project Coordinating group assists planning participants with maps and GIS support 
o Planning subgrantees complete draft habitat restoration plans – October – December 

2017 
o Subgrantees submit four quarterly fiscal reports and two semi-annual progress reports – 

October 2017-December 2017 
 

• Months 12 through 18 of the project:   

o Ohio EPA conducts second annual site visit with subgrantees – Jan – March 2018 
o Planning subgrantees complete final habitat restoration plans  - Jan – March 2018 
o Coordinating group compiles and submits draft Master Plan to Ohio EPA – April – June 

2018 
o Ohio EPA reviews, requests revisions as needed of draft Master Plan – April – June 2018 
o Final master habitat restoration plan presented to Maumee AOC Advisory Group 
o Subgrants are completed and closed out – April – June 2018 
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Project Effectiveness Monitoring and Federal Grants Compliance:  Project effectiveness monitoring will 
be conducted through face-to-face visits and delivery of technical assistance (as needed) by members of 
Ohio EPA’s Lake Erie Program and Northwest District Office staff.  All sub-grantees will be required by 
executed grant agreements to comply with all state and federal grant requirements.  Non-compliance 
will result in refunding any inappropriately managed federal grant funds and/or termination of the 
subgrant agreement when necessary. 

Programmatic Capability and Past Performance:  Ohio EPA routinely receives four to eight federally 
funded assistance agreements each year from US EPA.  These agreements help support Ohio’s water 
pollution control, nonpoint source, and water quality monitoring and assessment programs.  This 
proposal is similar in size and scope to several of the assistance grants that Ohio has administered 
recently.  We have a history of successfully completing projects on time, on budget and meeting all 
reporting requirements.  US EPA’s annual evaluations of Ohio EPA’s water programs are consistently 
very positive.     

This particular project will be managed by Ohio EPA’s Lake Erie Program and is administered by the Ohio 
EPA-Division of Surface Water.  Since FFY2001, we have successfully administered sub grants for more 
than 145 locally implemented watershed projects totaling more than $35 million in federal section 319 
funding and more than $6.5 million in state Surface Water Improvement funds.  We have also received 
nearly $10 million in competitive GLRI grant funds.  We maintain a vigorous subgrant oversight protocol 
resulting in an exceptional level of accountability, efficiency and accomplishment.  Ohio EPA contracting 
methods were improved in 2005 with the development and implementation of a standardized universe 
of “grant” deliverables.  This system has resulted in much improved communication of expectations and 
greatly enhanced project reporting.   

Principal Program Staff and Qualifications:  Ohio EPA’s Nonpoint Source and Lake Erie Program staff will 
be managing the Maumee AOC Habitat Restoration Initiative Project.  Principal program personnel 
responsible for implementing this project include: 

• Russell Gibson, NPS Program Manager—Mr. Gibson has managed Ohio EPA’s NPS and Section 319 
Programs since 2005.  Previously, he worked for more than 20 years with Ohio’s Department of 
Natural Resources in a variety of positions including manager of permitting, hydrology & bonding for 
Mineral resources; northwest Ohio scenic rivers coordinator; community grants administrator for 
the Division of Recycling and as a preserve manager and park ranger.   Mr. Gibson has a bachelor’s 
degree in Natural Resources Management from Ohio State University as well as extensive graduate 
coursework in Public Administration.  He has extensive experience in program development and 
evaluation, strategic planning and organizational design and has completed three federal grants 
training courses offered by Management Concepts, Inc., including “Awarding & Monitoring Sub-
awards under Federal Grants” and “Federal Cost Principles”. 

• Martha Spurbeck, Grants Administrator—Ms. Spurbeck is the grants administrator for Ohio’s NPS 
and Section 319 programs since 2000 and will be the primary responsible party for administering 
SWIF/GLRI subgrants.  She has a bachelor’s degree in Business Management from Ohio University 
and has completed three federal grants training courses offered through Management Concepts, 
including “Awarding & Monitoring Sub-awards under Federal Grants” and “Federal Cost Principles”. 

• Cherie Blair, Environmental Specialist—Cherie is technical lead and Ohio EPA District AOC 
Coordinator within the Division of Surface Water.  Ms. Blair possesses a degree from Adrian College 
with dual majors in Biology and Earth Science.  She also has taken training and/or coursework in 
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public relations, environmental studies, law and has completed the federal grants training course 
offered through Management Concepts for “Federal Cost Principles”.  Cherie works with local 
governments, nonprofit organizations, businesses and citizens throughout the Maumee AOC.  She 
assists the Maumee AOC Advisory Committee with projects that help with the removal of BUI’s and 
ultimately delisting of the AOC. 

 

Funding and Project Budget:  We have a goal of completing habitat restoration plans for at least eight 
(8) HUC-12 predominately agricultural subwatersheds within the Maumee AOC.  All federal funding will 
be used only for costs that are allowable, allocable and reasonable as defined in federal grant guidelines.    

For additional budget detail, please see the project budget included below and materials such as Budget 
Object Class Categories descriptions that are included with our SF424 and the grant application package.   

 

Project Expenditures:  Expenditures incurred under this grant will be reviewed by Ohio EPA fiscal and 
grant staff prior to being reimbursed to sub-grantees and/or Ohio EPA.  Subgrant costs will be 
scrutinized to minimize overhead and other administrative costs while still maintaining sufficient 
amounts to insure successful completion. 

For additional budget detail and information, please refer to the following tables as well as the attached 

424A and Object Class Budget Detail. 


